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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK
FOR PUBLIC WORKS CONTRACTS

TOPANGA CANYON AND GRANADA HILLS
(SUPERVISORIAL DISTRICTS 3 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the decreased contract amounts and changes for the
following construction contracts:

. Project 10 No. FCC0000810 - Bull Creek Underground Storm Drain Box
Retrofit, to repair and retrofit a reinforced concrete box conduit, in the
Granada Hils area of the City of Los Angeles (5), Truesdell Corporation of
California, Inc., for changes required to account for additions and reductions
in bid quantities and deletion of weep holes, with a decrease in the contract
amount of $117,254.00.

. Project 10 No. RDC0014667 - Hillside Drive at Culvert Marker 0.12, to
construct a steel pile retaining wall, vicinity of Topanga Canyon (3), Superior
Gunite, for changes required to account for additions and reductions in bid
quantities and altering the method of construction, with a decrease in the
contract amount of $14,034.62.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.
changes in work, which the Director
Project 10 Nos. FCC0000810 and RDC0014667.

Attached for your ratification are
of Public Works ordered for

The recommended construction and maintenance service contracts are necessary to
execute Board-directed and approved Department of Public Works projects in support
of operational missions. Your Board's approval of the recommended contract awards
and the subsequent execution of the contracts will ensure the timely completion of the
projects.

Implementation of StrateÇlic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will ensure timely completion
of work.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are credits of $117,254.00 and
$14,034.62.

Detailed cost breakdowns for each of the changes, together with contract cost
summaries, are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

W.L 7'
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (2)

c: County Counsel
Office of Affirmative Action Compliance
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CHANGE IN WORK (RATIFY) 
September 4, 2007 
 
 
 
PROJECT ID NO. FCC0000810, BULL CREEK UNDERGROUND STORM DRAIN BOX 
RETROFIT (in the Granada Hills area of the City of Los Angeles),  
Supervisorial District 5, Contractor:  Truesdell Corporation of California, Inc. 
 
Project Description: 
 
Internal repair and retrofit of existing reinforced concrete box conduit, construction of 
4-inch perforated pipe weep holes, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  27,754.00) 
(2) Weep Holes   (89,500.00) 
 
 Total ($117,254.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The plans require construction of weep holes in the storm drain box at several 
locations.  However, to prevent unwanted flow from entering the storm drain, we 
determined weep holes would not be constructed.  The contractor will be compensated 
for plugging weep holes that were previously drilled.  This results in a credit to the 
contract. 
 
The costs for Item 1 and a portion of the cost for Item 2 will be based on contract unit 
prices.  The balance of the cost for Item 2 was negotiated as provided in Subsection 3-2 
of the contract specifications. 
 
Ten additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

 Original contract amount $1,297,105.00 
 Changes in work previously approved 
              by your Board 31,850.00 
  Changes in work to be ratified   (117,254.00) 

 
 Revised contract amount $1,211,701.00 
 
SK:en 
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CHANGE IN WORK (RATIFY) 
September 4, 2007 
 
 
 
PROJECT ID NO. RDC0014667, HILLSIDE DRIVE AT CULVERT MARKER 0.12  
(in the vicinity of Topanga Canyon), Supervisorial District 3,  
Contractor:  Superior Gunite 
 
Project Description: 
 
Construction of a steel pile retaining wall, guard railing, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($36,690.10) 
(2) Cold Mill Asphalt Concrete Pavement 1,916.48 
(3) Credit for Shotcrete (12,500.00) 
(4) Hydroseeding 5,181.00 
(5) Reinforced Concrete Pipe 3,058.00 
(6) Steel Beam Substitution  20,000.00 
(7) Office Facilities       5,000.00 
 

Total ($14,034.62) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to cold mill the existing deteriorated areas of the pavement 
before applying the asphalt overlay.  
 
(3) The plans call for building a concrete retaining wall alongside the steel beams to 
protect the slope.  The contractor proposed constructing the wall using a shotcrete 
method instead of the conventional form and pour-in place.  The proposed method will 
provide an equivalent wall as the conventional method.  This will result in a credit to the 
contract.  
 
(4) To protect the existing slope and prevent erosion caused by clearing and grubbing, 
it will be necessary to place a jute mat and hydroseed the slope.    
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(5) The existing corrugated metal pipe interferes with the drilling operations and will be 
relocated.  The pipe will be replaced with reinforced concrete pipe.  It will be necessary 
to compensate the contractor for this extra work. 
 
(6) To accelerate completion of the work, the contractor will need to obtain steel from 
local suppliers.  The contractor will be compensated for this extra cost. 
 
(7) We asked the contractor to provide our inspection staff with an office trailer to 
enhance inspection and contract administration during the project.  It will be necessary 
to compensate the contractor for this extra cost. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 3 and 6 
were negotiated as provided in Subsection 3-2 of the contract specifications.  The costs 
for Items 2, 4, 5, and 7 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.   
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $1,289,631.70 
Changes in work to be ratified       (14,034.62) 

 
Revised contract amount $1,275,597.08 
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